
Meeting Minutes - Draft

Town of Groton - Public Works 134 Groton Long Point Rd

Groton, CT 06340-4394

Public Works 

Administration 

(860) 448-4083

Permanent School Building Committee

Chairman Robert J. Austin-LaFrance, Michael Doyle, David E. Russell and Kevin Trejo

Thursday, May 18, 2017 7:00 PM Town Hall Annex - Community Room 2

ROLL CALL1.

Members present: Chairman Robert J. Austin-LaFrance, Michael Doyle, David E. Russell and 

Kevin Trejo

Staff present: Sam Kilpatrick, BOE and Rick Norris, PWD

Technical personnel present: Paul Jorgensen, Silver Petrucelli & Associates. and John Butkus, 

Arcadis

Meeting was called to order at 7:05pm

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None

APPROVAL OF MINUTES3.

Tabled to next meeting

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

None

(b)  Staff

Rick Norris provided the Committee with a short chronological background of the Groton 2020 

project and handout outlining how Public Works and Arcadis are currently working together to 

define items important to the success of the overall project. Rick also introduced Jack Butkus of 

Arcadis. Arcadis has been hired by the Town to serve as the Owners Representative/Program 

Manager for Groton 2020 School Plan.

Jack Butkus gave a short presentation of his firm, what Arcadis will do during the project and two 

possible time lines for the project.

Discussion of the Roles and Responsibilities of the PSBC for the Groton 2020 School Plan. A list 

of the expected roles and responsibilities was provided.

c)  Consultant

Paul Jorgensen, Silver & Petrucelli, had no formal updates on the renovations project to Mary 

Morrison and Charles Barnum schools except to point out that the cost of sprinkling the sections 

of buildings in question was figured into the cost estimates of the Phase 1 plan. Phase 2 will 

comprise the schematics package. The CIP appropriation goes away on June 30th and project 

priorities must be set in time to ensure reimbursement.

RECEIPT OF SUBCOMMITTEE REPORTS5.

None
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UNFINISHED BUSINESS6.

The PSBC provided feedback on the Morrison and Charles Barnum Code and Facility Condition 

Study to Paul Jurgenson of Silver Petrucelli.

NEW BUSINESS7.

None

OTHER BUSINESS8.

None

ADJOURNMENT9.

Meeting was adjourned at 9:21pm
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